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Ongoing and Future Projects

• Building 310 Retention Tanks

• Juggernaut Reactor

• ZPR 6 and 9

• Building 301 Hot Cells



Building 310 Retention Tanks

Facility Description and History

• Ten tanks in 4 rooms in Bldg. 310

• Tanks used for low level liquid waste excess  
storage capacity

• 30 year old facility
D&D Project Description
• Decontaminate tanks, cut up, package and 
remove

• Cleanup rooms for unrestricted reuse



Building 310 Retention Tanks 
(continued)

Project Data

• Field Work underway - started Sept. 2000

• Estimated completion - May 2002

• Estimated total cost - $1470.4K



Juggernaut Reactor

Facility Description and History

• Lightwater moderated graphite reflected 
research reactor - 250 kwt

• Part of Bldg. 335

• Operated 1962-1970



Juggernaut Reactor
(continued)

D&D Project Description

• Remove and dispose of system components and piping

• Dismantle and remove biological shield and graphite 
reflector

• Dismantle and remove reactor vessel and internals

• Remove rod storage area tubes

• Cleanup the reactor and area associated rooms in Bldg. 
335 for unrestricted reuse



Juggernaut Reactor
(continued)

Project Data

• Planned field work start date - Oct. 2001

• Estimated completion - Aug. 2002

• Estimated total cost - $2,328.7 K



ZPR 6 and 9
Facility Description

• Project located in portion of Bldg. 315

• Zero Power Reactor 6 in Cell 5

• Zero Power Reactor 9 in Cell 4

• Reactors were critical assemblies, low power (zero to 
2kw)

• Plutonium and uranium fuel 

• Used for reactor physics studies; operated early 
1960s to 1982



ZPR 6 and 9
(continued)

D&D Project Description
• Remove auxiliary system components
• Remove critical assembly hardware from cells

• Decontaminate cells and supporting rooms

Project Data
• Planned field work start date - May 2002

• Estimated completion - Sept. 2003

• Estimated total cost - $4,317.2K



Building 301 Hot Cells

Facility Description and History
• Big facility located in portion of Bldg. 301

• Project has a footprint of 120 by 90 feet and two main 
floors

• Eight caves (Hot Cells) and supporting rooms used for 
variety of research experiments and for nuclear fuel 
development from early 1950s to 1992

• Large amounts of plutonium and uranium were 
handled.  A number of spills occurred.  Significant 
contamination, no activation.



Building 301 Hot Cells 
(continued)

D&D Project Description

• Decontaminate and remove hot cells

• Decontaminate remaining space and 
auxiliary rooms for unrestricted use



Building 301 Hot Cells 
(continued)

Project Data

• Project ready to begin field work

• Planned field work start date -
Summer 2001

• Estimated completion - September 2003

• Estimated total cost - $6,757.9K






